

From - Wed Mar 07 06:10:09 2001
 Return-Path: <list@aka.mcom.com>
 Received: from aka.mcom.com ([205.217.237.180]) by
 dredd.mcom.com (Netscape Messaging Server 4.15) with ESMTP id
 G9TEFY00.NP8 for <srinivas@dredd>; Tue, 6 Mar 2001 22:38:22 -0800
 Received: (from list@localhost)
 by aka.mcom.com (8.10.0/8.10.0) id f276cMA19954
 for srinivas; Tue, 6 Mar 2001 22:38:22 -0800 (PST)
 Resent-Date: Tue, 6 Mar 2001 22:38:22 -0800 (PST)
 Message-ID: <3AA5D780.628482A1@netscape.com>
 Date: Tue, 06 Mar 2001 22:38:56 -0800
 From: acharya@netscape.com (Kamal Acharya)
 X-Mailer: Mozilla 4.7 [en] (Win95; U)
 X-Accept-Language: en
 MIME-Version: 1.0
 To: Mohsin Hussain <mohsin@netscape.com>,
 shop-anywhere@netscape.com
 Subject: Shop@Anywhere weekly engineering status report
 Content-Type: text/html; charset=us-ascii
 Content-Transfer-Encoding: 7bit
 Resent-Message-ID: <"_hpnKC.A.U3E.dddp6"@glacier>
 Resent-From: shop-anywhere@netscape.com
 X-Mailing-List: <shop-anywhere@netscape.com>
 X-Loop: shop-anywhere@netscape.com
 Precedence: list
 Resent-Sender: shop-anywhere-request@netscape.com
 X-Mozilla-Status: 8001
 X-Mozilla-Status2: 00000000

<!doctype html public "-//w3c//dtd html 4.0 transitional//en">

<html>

Escalations

None.

Accomplishments

Product Page Print & Email

Installed Search code on development server. Still some issues with
 the cache database. Continued setting up the development environment.</

li>

Worked on the Mail Handler backend code.

Met with QA team to help develop test plan.

Engineering and QA participated in the finalized UI review.

Local Store

Discussed merchant feed handling strategy with Steve and Yogi. Came up with a workable plan. Need to write down the plan and do a sanity check with others in the divlet and with DCI.

Discussed including Local Store locator on A-Z pages. The Dulles team doesn't want to spend a lot of effort into this. They agreed to include a simple store search widget.

Got familiar with the Merchant Compare code and started coding the local store UI.

Engineering and QA participated in the finalized UI review.

Shopping Widget

QA wrote first draft of the test plan.

Continued working with the P13n folks on the widget implementation details.

Reviewed Shop@Anywhere project requirements with Ops.

Issues

DCI relationship still requires very close management. No need to escalate yet.

Ops raised some issues with our plan to scrape the "store specials" from the department pages. David Habib promised to work with us on this issue and on hardware requirement.

Next week

Product Page Print & Email

Finish setting up development environment.

Try to finish Mail Handler back end.

Local Store

Get agreement from everyone involved on the merchant feed handling. Come up with a plan for implementing the necessary changes to the Tools and feed processing.

Make progress on Local Store UI development.

Widget

Resolve Ops issues.

Meet with P13n QA folks to determine the Widget QA environment and responsibilities.

Resolve open issues with the P13n engineering team.

</html>